

Administrative Information Management System (AIMS) ***AIMS Project Report – February 8, 2019***

The project transitioned from the Imagine or design phase to the Deliver phase, with the launch on February 5, 2019 in Saskatoon. Teams were oriented to 'agile' methodology with several four-week development cycles called sprints. The project teams will build, test and revise pieces of the final product during the sprints. Sprint '0' commenced shortly after orientation and has taken the teams through a dry run of the methodology.