

## Administrative Information Management System (AIMS)

### ***AIMS Project Report – February 26, 2019***

The Deliver phase is dedicated to configuration and testing. Reporting aligns with the agile methodology and timeline employed to deliver the project. The project is on-track with work progressing at the planned rate.

Sprint 1 will close the second week of March, so teams continue to develop and test functionality in response to the needs identified in user stories created during the Imagine Phase.