

Administrative Information Management System (AIMS)

AIMS Project Report – April 2, 2019

Completion for Sprint 2 is April 8, 2019. Human Capital Management is currently behind with the other teams positioned to exit the sprint at or near completion. Monitoring continues on a daily and hourly basis to ensure that all teams have blockers removed in a timely manner. The Hardening or review cycle begins on April 9, 2019 to test and resolve any outstanding issues from the block of work completed on April 8, 2019.