

Administrative Information Management System (AIMS)

AIMS Project Report – April 9, 2019

This is the final week for Sprint 2, which runs until April 8, 2019. The Supply Chain, Finance and Workforce Management streams emerged having substantially completed the assigned scope for Sprint 2. Human Capital Management were not able to complete some of their work due to blockers. The Project Management Office is actively working with the team during the Hardening cycle to ensure on time delivery. Planning will commence for Sprint 3.

The Hardening cycle occurs April 9, 2019 to April 23, 2019 and will re-test functionality and identify defects or issues to resolve.