

Administrative Information Management System (AIMS)

AIMS Project Report – April 23, 2019

This week was the second and final week of the first Hardening Cycle, which is dedicated to testing and resolving any issues from the previous sprint. Sprint 3 begins April 23, 2019.

Human Capital Management and Workforce Management work has been re-baselined for Sprint 3 and the Project Management Office is focused on corrective action to clear blockers for these streams.