

AIMS Project Report – January 11, 2019

The Imagine phase of the project is entering its last two weeks. The deployment plan has been reviewed and informs the Statement of Work for the Deliver phase.

Benefits Realization received approval from project stakeholders on the metrics that were identified for defining financial benefits.

Interviews have been conducted with individuals who have expressed an interest in working on the project. Finalization of these positions is pending.

The AIMS Project e-newsletter launched this week. To receive project status reports delivered to your inbox, subscribe on aimsproject.ca.