

Administrative Information Management System (AIMS)

AIMS Project Report – March 5, 2019

Week 3 of Sprint 1 is complete, with one more week to go. The teams are somewhat behind with 93% of all work completed and in testing or configuration. The Supply Chain Team is ahead of schedule. All teams are confident that Sprint 1 will be complete by March 11, 2019.